π-ra	tes			W	est Nile Virus	Prediction	
ID	WBS	Task Name	Duration	Start	Finish	Predecessors	Feb 25, '18
1	1	West Nile Virus Prediction - City of	16 days	Fri 2/23/18	Fri 3/9/18		
2	1.1	Start Date	0 days	Fri 2/23/18	Fri 2/23/18		
3	1.2	Problem Statement	1 day	Fri 2/23/18	Fri 2/23/18	2	<u> </u>
4	1.3	Data - ECE	10 days	Fri 2/23/18	Sun 3/4/18		I
5	1.3.1	Data Evaluation	3 days	Fri 2/23/18	Mon 2/26/18	33	
6	1.3.2	Data Cleaning	4 days	Mon 2/26/18	8 Fri 3/2/18	5	
7	1.3.3	EDA	3 days	Fri 3/2/18	Sun 3/4/18	6	
8	1.4	Modeling	4 days	Sun 3/4/18	Thu 3/8/18		
9	1.4.1	Start Modeling	1 day	Sun 3/4/18	Mon 3/5/18	7	
10	1.4.2	Models' Evaluation	2 days	Mon 3/5/18	Wed 3/7/18	9	
11	1.4.3	Model Selection	1 day	Wed 3/7/18	Thu 3/8/18	10	
12	1.5	Presentation Finalization	4 days	Sun 3/4/18	Thu 3/8/18	9SS	<b>•</b>
13	1.6	Due Date	1 day	Thu 3/8/18	Fri 3/9/18	11,12	

